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ATTRI Vision 
To enhance the mobility of travelers with disabilities by providing 
the capability to reliably, safely and independently plan and 
execute their travel.  ATTRI identifies, coordinates, develops, and 
implements new integrated solutions in advancing such 
capabilities.   
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ATTRI Phases 
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Exploratory & User 
Needs Research 

Demonstration                  
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PHASE 1 PHASE 2 PHASE 3 

 
Oct. 2017 – Sep. 2019 Oct. 2014 – Sep. 2017 Oct. 2013 – Sep. 2014 

 • Collaboration Building 
• Stakeholder Engagement 

and User Needs Assessment 
• State of the Practice/ 

Innovation Scan 
• Strategic Plan and Roadmap 

  
 

 

• Institutional and Policy 
Issues Assessment  

• International Research 
Coordination  

• Standard Development & 
Harmonization 

• ATTRI Effects on Non-User  
• Accessible Transportation 

Applications ConOps & SyRS 
 
 

• ATTRI Joint Demonstrations  
• Joint Demonstration 

Evaluations  
• Deployment Guidance  

 
 

Innovation & 
Prototype 



ATTRI Status  
• Programming and Budgeting 

– A 3-phased research and development effort 

– FY14/15 funded and future years programmed  

• MOUs with Federal Partners 
– USDOT / NIDRR (signed) 

– FHWA / US Army - Tank Automotive Research, Development and 
Engineering Center (TARDEC ) (signed) 

• Interagency Agreements with NIDRR  
– $300,000 from USDOT to NIDRR (executed) 

– $500,000 from NIDRR to USDOT (executed) 

• Progressing from Phase 1 (Exploratory and User Needs 
Research) to Phase 2 (Innovation and Prototype) 
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ATTRI Status Contd 
• Phase 1 

– Strategic Plan and Roadmap – September 2014 
• Government Task Manager (GTM): Mohammed Yousuf; Noblis 

– Stakeholder Engagement and User Needs Assessment  
• GTM: Charlene Wilder; Battelle 

– State of the Practice and Innovation Scan 
• GTM: Kunik Lee; CMU (NIDRR RERC) 

• Phase 2 

– International Research Coordination 
• Contract vehicle Operations IDIQ 

– Institutional and Policy Issues Assessment  
• Contract vehicle Operations IDIQ 

 

– ATTRI Applications Identification and Selection 
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FY 14 FY 15 FY 16 FY 18 FY 17 FY 19 

USDOT Outreach and Communications (NIDRR, US Army, Access Board, VA, DOL, ACL, NASA, NRI, GM,… ) 

Stakeholder Engagement and User Needs  

State of Practice and 
Innovation Scan  

Institutional and Policy Issues 
Assessment 

International Coordination (2 years)  

ATTRI Applications Concept of 
Operations and SyRS  

Prototype and Testing 

Applications  
Selection 

Standard development & Harmonization 

ATTRI Joint Demonstrations/ 
Deployment Guidance/ 

Evaluations 

ATTRI Strategic 
Plan & 
Roadmap 

(Updated) ATTRI 
Strategic Plan & 
Roadmap 

ATTRI Applications 
Identification 

(Updated) ATTRI 
Strategic Plan & 
Roadmap 

(Updated) ATTRI 
Strategic Plan & 
Roadmap 

Prototype  Data Analysis 
Evaluations 

Policy Review and 
Rule Making 

Phase 1 Phase 2 Phase 3 

Draft ATTRI 
Strategic Plan 
& Roadmap 

Phase 1 

Phase 2 

Phase 3 

Technical Support Services  

Interaction and Effects 
of ATTRI Applications 
on the Non-user 

Impacts Assessment 

Communications and Outreach 


